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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-101-12.5/15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/ 16/ 16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $6, 417, 728 fl’g; gg; 12 54%
TO 1.7 MLES NORTH OF RUDI SIL ROAD  ARCATA, CA 95521 CRESCENT CI TY, CA 95531
DIR S EVMERGENCY F. (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20. 20 WALL R
201130
01- DN-101- 14, 8/ 15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG, |NC. SANDERS, KAREN $6, 985,000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF  P.Q BOX 990010 207 PRICE MALL SUITE $387, 223 (1)25 gg; 12 6%
RUDSI LL ROAD DIR S EMERGENCY F. A REDDI NG, CA 96099 100
ROADVAY STABI LI ZATI ON, RETAI NI NG CRESCENT CI TY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN-101-17.4/0 IN DEL NORTE COUNTY ABOUT 10 MLES  J.F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3, 351,148 06/ 08/ 16 97%
01-0B2804 SOUTH OF CRESCENT CITY AT 2.8 MLES 17400 CLEAR CREEK ROAD 207 PRICE MALL, SUITE $3, 042,591 06/23/16 92%
STP-ER -( )1 NORTH OF M LL CREEK PARK ENTRANCE ~ REDDING CA 96049 100 $0 01/25/18
6004-E - ()
RD#8068 CRESCENT CI TY, CA 95531
RECONSTRUCT ROADWAY (707) 498- 4009
HA23
01- DN- 101- 20. 0/ 28 IN DEL NORTE CNTY NEAR CRESCENT CI TY CARLSON S CONSTRUCTI ON MALMBERG, CLAYTON $585, 000 02/ 24/ 17 0%
01- 0HO504 FROM 0.3 MLE SO OF MLL CREEK PARK 1910 FT. JONES RD. 270 PRI CE MALL ig 82; 8%5 i; 0%
ENTRANCE RD8068 TO 0.1 M LE SO OF SB YREKA CA 96097 CRESCENT CI TY, CA 95531
OFF TO E WASHI NGDI R (707) 496- 5580
REPAI R CULVERTS
20. 20
201130
01- DN-101-21. 2/ 0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER- FRASER COVPANY SANDERS, KAREN $1, 985,000 01/15/16 0%
01-0&0304 CITY AT 0.22 MLES NORTH OF CUSHING P.O BOX 1006 700 PARK PLACE $645, 6;(1) 83 gg; i? 33%
CREEK VI ADUCT 01-0076 DI R S EMERGENCY EUREKA, CA 95502 CRESCENT CI TY, CA 95531
F.A (707) 498- 4009
STABI LI ZE ROADVWAY
20. 20
201130
01- DN-101-22. 0/ 0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTI ON, | NC. SANDERS, KAREN $3,516,582 10/ 02/ 15 97%
01-0B3004 CITY AT 0.6 M SOUTH OF HAM LTON ROADP. Q. BOX 494519 700 PARK PLACE $3, 444,189 10/ 14/ 15 93%
STP-ER -( )1 $0 01/22/18
7004- E -() #8070 REDDI NG CA 96049 CRESCENT Cl TY CA 95531 02/ 05/ 18
STABI LI ZE ROADVWAY (707) 498- 4009 COVPLETED

HA23
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERVOUNTAI N SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘21; gy 12 100%
DR S EMERCENCY L. S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01- DN\-199-8.2/8.2 IN DEL NORTE COUNTY NEAR HI OUCHI AT 1 FLATI RON VEST | NC MALMBERG, CLAYTON $2, 694,574 11/ 07/ 16 88%
01-0B2604 M LE NORTH OF SOUTH FORK ROAD 2100 GOODYEAR RD 207 PRICE MALL $2, 786, 790 11; 285 16 99%
ACL“;S’ NHP1- (903) 4 SHOULDER W DENI NG BENICIA CA 94510 CRESCENT CI TY, CA 95531 $108, 914  03/22/18
(707) 496- 5581
HB1
01- HUM 36-. 9/ . 4 I N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $7,185,000 02/03/17 0%
01- 0204 FROM 0.3 M LE VEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAI Rl E $5, 774, 4;8 83; cl)i; i; 80%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E
STORM DAMAGE REPAI RS MCKI NLEYVI LLE, CA 95517 FORTUNA, CA 95540
20. 20 (707) 498- 5107
201130
01- HUM 36- 29. 0/ 30 I N HUMBOLDT COUNTY ABOUT 10 MNILES  FORD LOGG NG I NC. DBA PACI FI C KI NG, ROBERT $885, 000 01/20/17 0%
01-0G8504 EAST OF SWAINS FLAT AT 0.2 MLE EAST EARTHSCAPE 1487 SANDY PRAI R E $887, 4;:5) 8;‘; cl)i; i; 99%
OF DEERFI ELD RANCH ROAD RT. DIR S 1225 CENTRAL AVE. #11 COURT STE. E
EMERGENCY F. A. MCKI NLEYVI LLE, CA 95519 FORTUNA, CA 95501
REPAI R SLI POUT .
20. 20 (707) 725- 7190
201130
01- HUM 96- 3. 4/ 35. 9 I N HUMBOLDT COUNTY AT VAR OUS ROLL' N ROCK CONSTRUCTI ON | NC. GORONA, MARK $316, 977 06/ 27/ 16 68%
01- OE3604 LOCATI ONS FROM 4.1 M LES EAST OF 5527 TRUCK VI LLAGE DR 5065 BOYD ROAD $303, 2;(7) 2;5 gg; 13 96%
BRANNAN MOUNTAI N ROAD TO 0.9 M LES MOUNT SHASTA CA 96067 ARCATA, CA 95521
EAST OF CEDAR CAMP ROAD (707) 496- 4359
REPAI R DRAI NAGE SYSTEMS
HVR
01- HUM 96- 6. 2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COVPANY GORONA, MARK $2, 654,538 04/ 27/ 16 85%
01- 0A9904 W LLOW CREEK TO 2.6 M LES WEST OF 77 WEST SECOND STREET 5065 BOYD ROAD, STE. $2, 568,363 05/18/16 90%
:ii’;' P . ()P T SH- TANG CAVPGROUND EUREKA CA 95501 G $0 01/29/18
- -0 CURVE | MPROVEMENT ARCATA, CA 95521

HB1 (707) 496- 4359
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Contract : Bid + CCOs Approved %Time
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01- HUM 96-7.8/8 I'N HUVBOLDT COUNTY NEAR W LLOW CREEK ROGER BROWN CONSTRUCTI ON CO.  QUI NTRELL, HEI DI $1, 485,000 01/18/17 0%
01-0G8404 FROM 0.3 M LE VEST OF TI SH TANG P.O BOX 406 P.O BOX 760 $1, 455,478 03/16/17 98%
$0 08/31/17 0
CAVPGROUNDTO TI SH TANG CAMPGROUND W LLOW CREEK, CA 95573 W LLOW CREEK, CA 95573
DI R S EMERCENCY FA (707) 496- 4358
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 96-7.8/8 I N HUVBOLDT COUNTY NEAR HOOPA FROM R BROWN CONSTRUCTI ON CO. | NC QUI NTRELL, HEI DI $1, 635,000 01/28/16 0%
01- 00804 0.27 TO 0.07 MLE WEST OF TISH TANG P.O. BOX 406 P.O. BOX 760 $1, 558,364 03/17/16 959%
$0 10/31/17 0
CAMPGROUND DI R S EMERCENCY F. A W LLOW CREEK, CA 95573 W LLOW CREEK, CA 95573
SLI DE REMOVAL AND STABI LI ZATI ON (707) 496- 4358
20. 20
201130
01- HUM 96-12. 3/ 0 I N HUVMBOLDT COUNTY NEAR HOOPA ON F.D. THOVAS, |NC. GORONA, MARK $1, 246,305 08/ 18/ 17 2%
2&?51(823_(037) c ROUTE 96 AT TRINITY R VER BRI DGE AND 217 BATEMAN DR 5065 BOYD RD. SUITE G $6, Ogg 83; gg; 1; 0%
0 NEAR ARCATA ON ROUTE 101 AT ARCATA CENTRAL PO NT OR 97502 ARCATA, CA 95519
OVERHEAD (707) 496- 4359
CLEAN & PAI NT BRI DGES
HA21
01- HUM 96- 20. 0/ 24 I N HUMBOLDT COUNTY NEAR V\EI TCHPEC GOLDEN STATE BRI DGE, | NC. GORONA, MARK $9, 485,000 02/ 22/ 17 0%
01- 0HO304 FROM 3. OM LES OF KLAMATH RI VER BRI DGE 3701 MALLARD DRI VE 5065 BOYD ROAD, SUI TE $7, 408, 7;5 82; 8?5 i; 78%
#04-0144 TO 0.6 M LE EAST OF BENI CI A, CA 94510 H
VEI TCHPEC ROAD 7P100 DIR S EM ARCATA, CA 95519
REPAI R SLI POUT .
20. 20 (707) 498- 3207
201130
01- HUM 96- 24. 2/ 44. 2 I N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUINTRELL, HEI DI $1, 985,000 03/28/17 0%
01- 0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. 0. BOX 349 P.O BOX 760 $1, 185,975 05/12/17 %
$0 05/31/18 60%
TO 0.8 M LE VWEST OF HUMBOLDT- SI SKI YOU CRLEANS, CA 95556 W LLOW CREEK, CA 95573
COUNTY LINEDIR S (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 96-43.7/0 US HW 99 I N HUVBOLDT COUNTY AT PM TT CONSTRUCTI ON QUINTRELL, HEI DI $265,415 07/20/ 16 0%
01-0G4704 4.78, A LOCATION KNOWN LOCALLY AS  P.O. BOX 349 P.O BOX 760 $164, 12(7) 125 égf 12 62%
LI KE FALLS DIR S EMERGENCY F. A ORLEANS, CA 95556 W LLOW CREEK, CA 95573
MATERI ALS DI SPOSAL PRQIECT (707) 496- 4358
20. 10

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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01- HUM 101-. 4/ 26. 5 I N HUMBOLDT COUNTY NEAR MYERS FLAT G R SUNDBERG | NC. RODRI GUEZ, JOAQUIN S. $3,985,000 01/27/17  100%
01-0G8104 FROM 0.9 M LE SOUTH TO 1.6 M LES 5211 BOYD ROAD 1487 SANDY PRAI R E $3, 006, 7;8 22; ig; 1; 75%
NORTH OF SALMON CREEK ROAD SOUTHBOUND ARCATA, CA 95521 CT. STEE
ON RAMP DI R S EMERGENCY FORTUNA, CA 95540
STORM DAMVACGE REPAI RS (707) 725- 1020
20. 20
201130
01- HUM 101-8.5/22. 4 I N HUMBOLDT COUNTY NEAR M RANDA AT  MERCER FRASER COVPANY JOAQUI N RODRI GUEZ $3, 488,877 03/30/ 17 32%
2&&':38‘11_(314) c VARI OQUS LOCATI ONS 77 WEST SECOND STREET 1487 SANDY PRAI Rl E $623, 9{;3 8‘3‘5 Sg; 1; 18%
RUBBERI ZED HVA OVERLAY EUREKA CA 95501 COURT, STE B
-0 FORTUNA, CA 95501
VL (707) 725- 1020
01- HUM 101- 28. 4/ 32 I N HUMBOLDT COUNTY NEAR WEOTT FROM MCCULLOUGH CONSTRUCTI ON, | NC. GORONA, MARK $3,485,000 01/11/17  100%
01- 03204 4.7 TO 1.1 MLES SOUTH OF WEOTT 57 ALDER GROVE ROAD 33 DEPOT ST. $1, 845, gég 82; gg; i; 53%
NORTHBOUND OFF RAMP DI R S EMERGENCY ARCATA, CA 95521 COLFAX, CA 95713
F. A (707) 496- 4359
ROADVAY SI NK AND SLI DE REPAI RS
20. 20
201130
01- HUM 101- 28. 5/ 33. 6 I N HUMBOLDT COUNTY NEAR WEOTT FROM  GR SUNDBERG, | NC. $2, 053,899 11/09/ 17 0%
01-0F8504 0.6 MLE NORTH OF MYERS FLAT 5211 BOYD ROAD $0 12/18/17 0%
SEPARATI ON TO NEWTON ROAD ARCATA CA 95521 $0
UNDERCROSSI NG
RUBBERI ZED HOT M X ASPHALT
HML
01- HUM 101- 29. 4/ 0 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $10, 466, 400 06/ 23/ 17 0%
01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC - 4- DBAOREGON WEST COAST 5065 BOYD ROAD SUI TE $4, 654, 9;3 82; géj 1; 44%
117 DIR S EMERGENCY L. B. CONTRACTORS H
SLI DE AND ROADWAY REPAI RS 61050 HI GHMAY 101 ARCATA, CA 95521
COOS BAY, OR 97420 .
20. 20 (707) 825- 4887
201130
01- HUM 101- 40. 5/ 42 I N HUMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA,  MARK $4, 985,000 01/26/17 0%
01- 03304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $3, 213, 9;3 82; géj 1; 64%
NORTHBOUND ON RAMP DI R S EMERGENCY EUREKA, CA 95503 COLFAX, CA 95713
F. A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20. 20

STABI LI ZATI ON
201130



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 50. 5/ 0 I N HUMBOLDT COUNTY NEAR SCOTIA AT DANI ELSON CONSTRUCTI ON, INC. RODRIGUEZ, JOAQUIN S. $960, 000 02/10/17  100%
01- 00604 0.1 MLE SOUTH OF SOUTH SCOTI A ROAD P.O. BOX 3598 1487 SANDY PRAIRIE $974, 923 2‘21; ig; 1; 100%
DIR S EMERGENCY F. A. EUREKA, CA 95502 COURT STE. E
REPAI R DRAI NAGE FORTUNA, CA 95501
20. 20 (707) 725- 1020
201130
01- HUM 101-109.5/125.8 | N HUVBOLDT COUNTY I N & NEAR ORICK  MERCER FRASER COVPANY RASHI D, ANAL $12, 632,043 12/14/16 87%
01- 415004 8,228,146 01/30/17
AN E O101- (303) E FROM 0.3 M NORTH OF BI G LAGOON 77 WEST SERCOND STREET 5065 BOYD ROAD, STE H $ soos’ 175 025 28; 1 65%
BRI DGE TO 0.3 M LE SOUTH OF SOUTH EUREKA CA 95501 ARCATA, CA 95521 !
-0 PRAI Rl E CREEK UNDERCROSSI NG (707) 496- 4363
ORI CK CAPM
HA22
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY $970, 406 10/11/17 0%
01-0B4204 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 $0  11/28/17 0%
STER- 19D7- (04E) 1.3 MLES NORTH OF KANE ROAD EUREKA CA 95502 $0
-0 REPLACE 2 DRAI NAGE SYSTEMS AND
HA23
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, NMARK $4, 624,486 12/ 21/ 16 75%
2&&52223_(300)0 FROM 1.8 TO 2.2 M LES NORTH OF 61050 H GHWAY 101 5065 BOYD RD, SUITE G $3, 644, Ggg 8;; ig; 1; 78%
0 GEORG A PACI FI C RD CO0S BAY OR 97420 ARCATA, CA 95521
Bl G LAGOON SLI POUT REPAI R (707) 496- 4659 SUSPENDED
HA23
01- HUM 101-/ 13 I N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHERI $4, 135,000 03/17/17 0%
01-0H1004 GROVE FROM HUM MEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOOD DRI VE $867, 522 8‘3‘5 g?j i; 21%
NORTH OF MONSCHKE UC #4- 238 WLLITS, CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE (707) 498- 5252
20. 20
201130
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01- 05204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SU TE 1000 33 DEPOT ST. $636,988 02/14/17 4,
$0 10/12/16 °
OVERHEAD TO TRI NI DAD DI R S EMERGENCY MODESTO, CA 95354 COLFAX, CA 95713
L.S. (707) 496- 4359 OVER RUN

M CROSURFACI NG
20.80 122
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01- HUM 169- 15. 0/ 30 I'N HUMBOLDT COUNTY NEAR PECWAN FROM 6 RIVERS CONSTRUCTION, INC.  NMALMBERG, CLAYTON $1, 885,000 02/ 25/ 17 0%
01-0H0204 0.5 MLE EAST OF PECWAN CREEK BRIDGE P.O BOX 1431 207 PRICE MALL $690,Zgg 825%251; 99%
#04- 0190 TO MARTI NS FERRY BRI DGE #04- HOOPA, CA 95546 CRESCENT CI TY, CA 95531
0223 DIR S EMERGENCY (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 169- 28. 0/ 32 I'N HUMBOLDT COUNTY NEAR MARTI NS FERRY KAPEL CONSTRUCTI ON, | NC. MALMBERG, CLAYTON $3, 285,000 02/ 14/ 17 0%
01- 0304 FROM M TCHELL ROAD #7QR00 TO 0.6 M LEP.O. BOX 160 207 PRICE MALL $2,269,8$8 2352851; 99%
VWEST OF WEI TCHPEC SCHOOL ROAD DIR'S BURNT RANCH, CA 95527 CRESCENT CI TY, CA 95531
EMERGENEY F. A. (707) 496- 4352
REPAI R SLI POUT
20. 20
201130
01- HUM 211-77.2/78.5 I'N HUMBOLDT COUNTY NEAR FERNDALE FROMWEST COAST CONTRACTORS, INC. RODRIGUEZ, JOAQUIN S. $2,985,000 03/04/17  100%
01-0HO704 NORTH WADDI NGTON EXI T TO FERNBRI DGE 61050 H GHWAY 101 1487 SANDY PRAI R E $1,319,7;3 83;22;1; 44%
DRI VE- A3H035 DI R S EMERGENCY F. A. COOS BAY, OR 97420 CT, STE E
BRI DGE SCOUR REPAI R FORTUNA, CA 95540
20. 20 (707) 621- 0000
201130
01- HUM 254- . 8/ 43. 1 I N HUMBOLDT COUNTY AT VARI OUS MERCER FRASER COVPANY RODRI GUEZ, JOAQUI N $3, 000, 419 01/ 10/ 17 88%
2éé$?gggj_(008)E LOCATI ONS FROM OHVAN CREEK BRI DGE #4- 77 WEST SECOND STREET 1487 SANDY PRAI R E $2’§§2’232 82;3;;1; 96%
7 TO BEAR CREEK BRI DGE #4- 12 EUREKA CA 95501 COUT, STE E
-0 REPLACE BRI DGE RAI LS AND W DEN FORTUNA, CA 95501
Aot (707) 621- 0000
01- HUM 254- 4.0/ 6 I'N HUVBODLT COUNTY FROM 0.8 M LE VEST COAST CONTRACTORS, |NC. RODRI GUEZ, JOAQUIN S. $2, 985,000 03/ 04/ 17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAI RIE, $346*6§2 8g§gg§1; 12%
BR/MAPLE HILLS DIR S EMERGENCY F. A, COOS BAY, OR 97420 CT, STE E
REPAI R SLI POUT FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR VEOTT AT 1.35G R SUNDBERG, | NC. GORONA, MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176,658 04/08/15 62%

20. 20
201130

EMERGENCY F. A
REPLACE CULVERT AND REPAI R SI NKHOLE

ARCATA, CA 95521

$0 03/06/15
ARCATA, CA 95521

(707) 496- 4359
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01- HUM 283-.1/. 1 I' N HUMBOLDT COUNTY | N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KI NG, ROBERT $2, 407,570 11/07/17 0%
2&?_‘552)‘2123_(003) c AND Rl O DELL AT EEL RIVER OH 4-15 I NC. 1487 SANDY PRAI R E 23 ééj Sg; 1; 0%
CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F
-0 SIGNAL HILL CA 90755 FORTUNA, CA 95540
(707) 498- 5107
01- HUM 299- 19. 1/ 19. 3 I N HUMBOLDT COUNTY ABOUT 13 M LES KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $635,000 01/26/17 0%
01-0(104 EAST OF BLUE LAKE FROM 0.1 MLE TO P.Q BOX 1340 5065 BOYD ROAD SUI TE $153, 623 f{g; %(7)5 i; 24%
0.3 M LE EAST OF BAI R ROAD C6L300 BLUE LAKE, CA 95525 H
DI R S EMERGENCY F. A ARCATA, CA 95521
SLOPE STABI LI ZATI ON AND RECONSTRUCT (707) 498- 3207
20.20 ROADWA
201130
01- HUM 299- 30. 6/ 0 I N HUMBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO., | NCZI MVERER, JEFFREY $1, 735,000 02/17/17 0%
01- 03504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $651, 728 82; 8?; i; 38%
#7L100 DIR S EMERGENCY F. A W LLOW CREEK, CA 95573 ARCATA, CA 95521
SLI DE REMOVAL AND SLOPE (707) 498- 3207
STABI LI ZATI ON
20. 20
201130
01- JUM 299-24. 2/ 0 I N HUMBOLDT COUNTY ON ROUTE 299 AT KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $275,000 06/09/17 0%
01-0H4304 PM 24.2 DIR S EMERGENCY F. A. P.O. BOX 1340 5065 BOYD ROAD SUl TE $132, 723 82; gg; i; 48%
REPAI R A DI SPLACED ROADVWAY SECTION  BLUE LAKE, CA 95525 H
ARCATA, CA 95521
20. 10 (707) 498- 3207
201130
01- LAK- 20- 5. 0/ 21 I N LAKE COUNTY NEAR LAKEPORT FROM 0. 1 EPI DENDI O CONSTRUCTI ON, | NC. KRAFT, DAN $485,000 01/11/17  100%
01-0H0404 M LEEAST OF SARATOGA SPRINGS RD #312 P.O BOX 452 P.O BOX 457 $479,410 05/04/17 99%
$0 04/17/17 0
TO 0.1 M LE VEST OF BRUNER DRI VE ROAD LONER LAKE, CA 95457 LOAER LAKE, CA 95457
#316C DIR S EMERG (530) 713- 7864
EMBANKVENT STABI LI ZATI ON
20. 20
201130
01- LAK- 29-12. 0/ 15 I N LAKE COUNTY NEAR LAKEPORT FROM 0.1 GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $2, 685,000 03/ 06/ 17 0%
01- 0HO604 M LENORTH OF SPRUCE GROVE ROAD -S | NT I NC. P.O BOX 457 $1, 554, 1%8 825 (2&5 1; 58%
R TO 0. 1M LE NORTH OF HOFACKER LANE - 1324 S. STATE STREET LOAERLAKE, CA 95457
ROAD #148E DIR S UKI AH, CA 95482 (530) 713- 7864
REPAI R CULVERT
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-34.1/34.5 IN LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1, 007,068 08/ 25/17 0%
aéég-Egggg-(lsz)E 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE $68, Ogg 82; %i; 1; 7%
0 CRUI CKSHANK ROAD SANTA ROSA CA 95407 CLEARLAKE, CA 95422
I NSTALL NB LEFT TURN POCKET (530) 713- 7864 SUSPENDED
HB1
01- LAK-29-41.4/0 IN LAKE COUNTY | N LAKEPORT AT S.T. RHOADES CONSTRUCTI ON, KRAFT, DAN $918,235 08/03/17 95%
01-0B6904 LAKEPORT BOULEVARD OVERCROSSI NG I NC. 15513 40TH AVENUE $§g(231 ‘E? 82; g%j i; 97%
UPGRADE PEDESTRI AN FACI LI TI ES 8585 COMMVERCI AL VAY CLEARLAKE, CA 95422 :
REDDI NG CA 96002 (530) 713- 7864
HB1
01- LAK- 175-17. 4/ 23. 6 I N LAKE COUNTY NEAR M DDLETOAN FROM GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $5, 185,000 01/11/17 0%
01-0Gr504 0.2 M LE EAST OF GROUSE SPRI NGS ROAD- | NC. 1401A WLL S. GREEN $4, 484, 5;3 825 815 1; 86%
145 TO 0.1 M LE EAST OF SOCRATES M NE 1324 S. STATE STEET COLUSA, CA 95932
ROAD- 111DI R S EMERG UKI AH, CA 95482 (530) 458- 2444
STORM DAMAGE REPAI RS
20. 20
201130
01- LAK- 175-/44.1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;% 8;; %‘71; 12 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE WEST SACRAMENTO, CA 95691 KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TO6DI R (530) 682- 3842
M CROSURFACI NG
20.80 122
01- MEN-1-34.4/38.4 I N MENDOCI NO COUNTY NEAR ELK FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY, KRUEGER, GRANT M $2, 985,000 02/15/17  100%
01- 0HO004 M LENORTH OF PHI LO GREENWOOD ROAD- 132 | NC. 925B NORTH FRANKLI N $2, 278, O;g 83; gg; i; 76%
TO 0.5 MLE SOUTH OF NAVARRO BLUFF 1324 S. STATE STREET STREET
RCAD-517A DIR S EME UKI AH, CA 95482 FORT BRAGG, CA 95437
STORM DAMAGE REPAI R (707) 498- 3067
20. 20
201130
01- MEN- 1- 38. 5/ 40. 5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0. 4 PAULSON EXCAVATI NG , | NC. KRUEGER, GRANT $385,000 01/31/17  100%
01- 08904 M LENORTH OF NAVARRO BLUFF RAOD 517A 32700 ALBI ON Rl DGE ROAD 9258 N FRANKLI N $255, 7;(3) 8‘71; gi; i; 66%
TO 0.2 M LE NORTH OF JUNCTI ON 128 ALBI ON, CA 95410 STREET
EAST DI R S EMERGENCY FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-1-75.5/76. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COVPANY  ORTI Z, AL $4, 235,000 07/29/16  100%
01- 04504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 925B NORTH ERANKLI N $3, 155, 8;3 ég; Sy 12 75%
SLIDE GULCH BRIDGE DIR S EMERGENCY UKI AH, CA 95482 STREET
L. B. FORT BRAGG, CA 95437
20. 20 RECONSTRUCT ROADWAY (707) 498-5978
201130
01- MEN-1-78. 0/ 83. 5 I'N MENDOCI NO COUNTY NEAR WESTPORT MCM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8,735,000 01/11/17  100%
01- 03004 FROM 0.3 M LE SOUTH OF WAGES CREEK  P.O. BOX 620 5065 BOYD ROAD, STE B $5, 735, 3;3 8;1; ig; 1; 100%
BRI DGE #10- 137 SOLDI ER PO NT VI ADUCT NORTH HI GHLANDS, CA 95660 ARCATA, CA 95521
#10-271 DIR S EMERGENCY (707) 498- 3067 OVER RUN
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 82. 0/ 82 I'N MENDOCI NO COUNTY NEAR WESTPORT AT BUD GARVAN CONSTRUCTI ON, INC. ORTIZ, AL $985,000 03/11/16  100%
01-0G1904 THE UNI ON LANDI NG SI DEHI LL VI ADUCT 389 N MAI N STREET 925 B NORTH FRANKLI N $999, 9;‘(‘) 83; ég; 13 100%
DR S EMERCENCY F. A WLLITS, CA 95490 STREET 02/ 13/ 18
SLI DE REMOVAL, STABI LI ZATI ON AND FORT BRAGG, CA 95437 COVPLETED
VI ADUCT R .
20. 20 (707) 498- 5978
201130
01- MEN- 1- 90. 0/ 103 I'N MENDOCI NO COUNTY ON ROUTE 01 FROMIDARREN TAYLOR CONSTRUCTI ON | NCKRUEGER, GRANT $275,000 06/15/17  100%
01-0H5004 PM 90.0 TO PM 103.0 DI R S EMERGENCY 5750 PLEASANT VI EW DRI VE 925 N. FRANKLI N $287, Ggg 82; (2)2; 1; 100%
F. A ANDERSON, CA 96007 STREET
REPAI R FAI LI NG ASPHALT CONCRETE FORT BRAGG, CA 95437
0. 10 (707) 498- 3067
201130
01- MEN- 1-104. 4/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT  GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COMPANY, | NC. 1500 REDWOOD DRI VE $5, 775, 3;3 82; %(5); 1; 64%
DI R S EMERGENCY F. A. 246 GHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE SANTA ROSA, CA 95407 (707) 498- 5252
STABI LI ZATI ON
20. 20
201130
01- MEN-1-/55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, MALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOVA/ MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8;3 82; (1)% 12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F. A COVELO, CA 95428 (707) 485- 1841
20. 20 REMOVE AND DI SPCSE OF HAZARD TREES

201130
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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 20. 8/ 26. 2 I'N MENDOCI NO COUNTY ABQUT 20 M LES BUD GARVAN CONSTRUCTI ON ORTI Z, AL $1, 285,000 01/10/17 100%
01-0Gr604 EAST OF FORT BRAGG AT 0.8 MLE EAST SERVICE, |NC 9258 NORTH FRANKLI N $1, 299, 923 %; g; 1; 100%
OF JAMES CREEK BRI DGE #10-102 DIR'S 24900 NORTH H GHWAY 101 STREET 02/ 13/ 18
EMERCENCY F. A. WLLITS, CA 95490 FORT BRAGG, CA 95437 OVER RUN
SLI DE REMOVAL AND SLOPE (707) 962- 0691
20. 20 STABI LI ZATI ON
201130

01- MEN-20-33.6/38.5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON, PERRI N, KATHARI NE $805, 000 01/29/16 100%

01-00704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 522 82; 23; 12 95%
DR S EMERCENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAI R ROADVWAY ANDERSON, CA 96007 (707) 496- 5840

20. 20

201130

01- MEN- 20-36.4/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT GOLDEN STATE BRI DGE, | NC. FAZAL, | MRAN $1, 485,000 02/16/17 100%

01- 0404 EAST FORK NEAR W LLI TS AT EAST FORK 3701 MALLARD DRI VE 6301 N. STATE STREET $709, 9% 825 Sg; 1; 48%
DR S EMERCENCY F. A BENI Cl A, CA 94510 REDWOOD VALLEY, CA 95470
BRI DGE DECK REPAI R (707) 485- 8562
20. 20
201130
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMOQ. C. JONES & SONS, |NC KRAFT, DAN $13,090, 300 10/ 13/ 16 17%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $2,347,932  11/03/16 89
NHER- 19C7- (004) E $0 05/02/19 8%
TO 0.6 M NORTH OF PI ETA CR BRI DGE BERKELEY CA 94710 LONER LAKE, CA 95457
-0 #10- 83 (530) 713- 7864
REPAI R SLI DES
HA23

01-MEN-101-24.5/24.5 | N MENDOCI NO COUNTY IN UKl AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1,085 000 09/19/16  100%
01- 0G5604 PERKI NS STREET OVERCROSS| NG (#10- 193) 4847 HOPYARD RD. STE 4 #395 6301 N. STATE ST. $106, Gég 1(2)5 cl’gf 12 10%
DI R S EMERGENCY F. A. PLEASANTQON, CA 94588 UKI AH, CA 95470
REPAI R BRI DGE (707) 834- 1151
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $4,9085,000 10/10/17  88%
01- OH7604 WLLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $4, 506, ogg éy égf L oo
FR VST ROAD TO 0.1 M LE SQUTH OF UKI AH, CA 95482 WLLITS, CA 95470
SOUTH W LLI TS OH#10- 1DI R (707) 223- 0791
FI RE DAMAGE REPAI RS
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 37. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/31/17 21%
01-0H4204 2.4 MLES SOJUTH TO 0.6 MLE NORTH OF P.O. BOX 931 998 HEARST RD. $674, Ggé 82; gg; 1; 23%

RI DGEWOOD RANCH ROAD DI R S EMERGENCY W LLOW CREEK, CA 95573 WLLITS, CA 95490

F. A (707) 223-0791

SLOPE STABI LI ZATI ON AND ROADWAY
20. 20 REPAI R
201130
01- MEN- 101-43. 2/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT ARGONAUT CONSTRUCTORS MUNES, NASH $5, 985,000 01/12/17  100%
01-0G7904 0.8 MLE SOUTH OF HAEHL OVERHEAD 360 SUTTON PLACE 6301 NORTH STATE $4, 065, 0;3 %; gg; 1; 68%

BRI DGE #10-125 DIR S EMERGENCY F. A.  SANTA ROSA, CA 95407 STREET

SLI DE REPAI R REDWOOD VALLEY, CA 95470 OVER RUN
20. 20 (707) 223-0791
201130
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 602,427 07/01/ 15 38%
01- 262064 3,777,384 07/16/15
NP GLos. (266) E WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $ e o o 1e 829
-0 REYNOLDS HI GHWAY SAN RAFAEL CA 94901 STREET :

WLLITS M Tl GATI ON REDWOOD VALLEY, CA 95470

(707) 223-0791
01- MEN- 101- 45. 0/ 50. 8 I N MENDOCI NO COUNTY I N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 51%
’(3‘&'%)2628?4 263) E MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $13, 820, 123 22; 8;; ig 78%
- QL01- (263) FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFElI RD. STREET

--0) H GHWAY SONOVA CA 95476 REDWOCD VALLEY, CA 95470

WLLITS M TI GATI ON (707) 223-0791
01- MEN- 101-47. 0/ 47. 6 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVPANY MUNES, NASH $1,931,515 04/19/17  100%
25\1&8238‘11-(313& WALNUT STREET TO CASTEEL LANE 1324 S STATE STREET 998 HEARST ROAD $1, 885, 1;8 22; 8519; 1; 100%
0 ADA | NFRASTRUCTURE UPGRADE AND UKI AH CA 95482 WLLITS, CA 95490 02/ 08/ 18

(707) 223-0791 COVPLETED

01- MEN- 101- 50. 1/ 84. 6 I N MENDOCI NO COUNTY NEAR W LLI TS FROMWYLATTI RESOURCE MANAGEMENT  PERRIN, KATHARI NE $2, 245,003 12/ 21/ 16 96%
2(1:;\“:8(2;(1)‘11_(309) c 4.3 MLES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2, 019, 723 gi; gg; i; 93%
0 BRIDGE TO 0.1 M LE SQUTH OF CUVW NGS COVELO CA 95428 REDWOOD VALLEY, CA 95470

ROAD UNDERCROSSI NG (707) 485- 8623 SUSPENDED

HA42

State of California Department of Transportation

REHABI LI TATE CULVERTS
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 64. 0/ 82 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%
01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 200, 323 8;3; gg; 1; 78%
NB OFF RAMPO. 6 M LE SOUTH OF O L 246 GHI LOTTI AVENUE UKI AH, CA 95470
SHERWOOD ROAD - 311A DIR SANTA ROSA, CA 95407 (707) 834- 1151
20, 20 REPAI R ACCELERATED PAVEMENT FAI LURE
201130
01- MEN- 101-87. 5/ 0 I N MENDOCI NO COUNTY MEAR CUMM NGS AT BOUTHI LLI ER S CONSTRUCTI ON | NCSEYOUM KASSAYE $6, 485,000 02/ 13/ 17 0%
01- 0704 0.2 MLE SOUTH OF ROUTE 101/271 SEP 1571 SOUTH MAI N STREET 6301 NORTH STATE $6, 300, 4gé 8‘11; gg; 1; 97%
310-145 DIR S EMERGENCY F. A. WLLITS, CA 95490 STREET
SLOPE STABI LI ZATI ON & RECONSTRUCT REDWOOD VALLEY, CA 95490
ROADVAY .
20. 20 (916) 801- 9674
201130
01- MEN- 101-89. 2/ 0 I'N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2,901,620 11/01/16 48%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUI TE 4 NO.39 p. O, BOX 130 $1, 613,824 11/28/16 56%
NH QLO1- ( 305) E $112,380 07/31/18 0
0 LEGGETT AT CEDAR CREEK CULVERT PLEASANTON CA 94588 GARBERVI LLE, CA 95542 ’
BRI DGE PRESERVATI ON (707) 498- 5252 SUSPENDED
HA21
01- MEN- 101-93. 2/ 93. 2 I N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $1,323,531 12/12/16 0%
2&&32;23 0001 4 0.1 M LE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. 1500 REDWOOD DRI VE $90, Ogg 8%5 82; i; 7%
0 -(900) REPAI R SLI DE & SLI POUT 500 CROPLEY LN GARBERVI LLE, CA 95542
WLLITS CA 95490 (707) 498- 5252 SUSPENDED
HA23
01- MEN- 101-93. 4/93. 5 I'N MENDOCI NO COUNTY ABOUT 10 M LES GHI LOTTI CONSTRUCTI ON CO | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01-0G3404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHILOTTI AVENUE P.O BOX 130 $3, 545,676  06/30/ 16 64%
$0 02/01/18 0
JITNEY GULCH BRI DGE DIR' S EMERGENCY SANTA ROSA, CA 95407 GARBERVI LLE, CA 95542
L. B. (707) 498- 5252
REPAI R SLI POUT
20. 20
201130
01- MEN- 101-97. 1/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT  GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $9, 957,730 05/15/17 74%
$0 06/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE SANTA ROSA, CA 95407 (707) 498- 5252
STABI LI ZATI ON
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-104. 7/ 105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM NMENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/ 16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $3, 883, 8;8 82; gg; 1; 51%
1.3 MLES SQUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
RI VER BRI DGE DI R S EMERG WLLITS, CA 95490 (707) 498- 5252
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- MEN-128-.5/1.5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0.5L.D. G ACOM NI ENTERPRI SES,  STELLHORN, RANDY $735,000 03/09/17  100%
01-0HO804 TO 1.5 MLES EAST OF JUNCTI ON ROUTE | NC. 925 EFRANKLI N STREET $299, 9;-3 835 1‘3‘5 1; 41%
1 DIR S EMERGENCY F. A 3351 NORTH STATE STREET FORT BRAGG, CA 95437
REPAI R CULVERTS UKI AH, CA 95482 (707) 498- 3067
20. 20
201130
01- MEN- 128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $9, Ogg ég; ég; 1; 0%
#10-52. DIR S EMERCENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADWAY REPAI RS WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, |NMRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 825 (1)35 ig 49%
BRI DGE EMERCENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAI R GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20
201130
01- MEN- 162-16. 1/ 0 I'N MENDOCI NO COUNTY NEAR DOS RI OS AT MERCER FRASER COMPANY GRANDY, DWAYNE $4,586,580 09/28/17 0%
g%'_Eg?iggg-(OM)E 0.9 M EAST OF LAYTONVILLE-DOS RIOS 200 DI NSMORE DRI VE 098 HEARST-WLLI TS ig 335 i;; g 0%
0 STABI LI ZE ROADWAY FORTUNA CA 95540 ROAD
WLLITS, CA 95490
HA23 (530) 713- 7814
01- MEN- 162-/ 16. 2 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE WLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/03/17  100%
01- 0G9004 FROM JCT 101 TO 1.0 M LE EAST OF M DINC 9258 NORTH FRANKLI N $2, 265, b QT Baw
FK EEL RIVER BR # 10- 252 P.O. BOX 575 STREET
PROVI DE STORM DEBRI S/ DRAI NAGE COVELO, CA 95428 FORT BRAGG, CA 95437 OVER RUN
20. 20 (707) 498- 5978

201130
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District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-175-1.6/1.6 I N MENDOCI NO COUNTY NEAR HOPLAND AT REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 1;8 82; ;11; 1; 45%
115A DIR S EMERGENCY F. A. CLOVERDALE, CA 95425 UKI AH, CA 95470
BANK STABI LI ZATI ON (707) 496- 5840
20. 20
201130
01- MEN-175-5.0/ 9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $4, 485,000 04/10/ 17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $3, 189, 523 fﬂj ég; 1; 71%
105B TO 0.3 M LE EAST OF MOTORCYLE CLOVERDALE, CA 95425 REDWOOD VALLEY, CA 95470
PARK ENTRANCE DIR S EME (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN-253-1.4/1.8 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GORDON N. BALL, INC. PERRI N, KATHARI NE $3,177,156 02/28/17  100%
2&332222 066) E FROM 0.3 MLE WEST TO 0.1 M EAST OF 333 CAM LLE AVENUE 6301 NORTH STATE $2, 910, Ggg gg; Sj; 1; 95%
) -(066) SI NGLEY CATTLEPASS ALAMO CA 94507 STREET
-0 CONSTRUCT SOLDI ER PI LE WALL REDWOOD VALLEY, CA 95470 SUSPENDED
HA23 (707) 485- 8623
01- MEN- 253-/13 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, FAZEL, | MRAN $1, 685,000 03/17/17  100%
01-0H1304 FROM JUNCTI ON ROUTE 128 TO 0.3 MLE INC. 6301 N. STATE STREET $1, 2883, 325 8;‘; ig; i; 76%
WEST OF BUTLER RANCH DI R S EMERGENCY P. O. BOX 575 REDWOOD VALLEY, CA 95482
F. A COVELO, CA 95428 (707) 485- 8562
REPAI R CULVERTS
20. 20
201130
01- VAR 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, SEYOUM KASSAYE $5, 985,000 03/ 31/17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 405, 8;3 225 gg; 1; 74%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CEDRO, CA 96073 STREET
ON RT 271 FROM 3.5DIR S REDWOCD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
01-VAR--/0 I N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO I NC RODRI GUEZ, JOAQUI N $1, 668, 122 05/ 31/ 17 36%
01-0B8204 VARl OUS LOCATI ONS 19896 ALEXANDER AVE $449,480  06/22/17 9
SSTG QL01- (318)E 1487 SANDY PRAIR E $199, 449 04/ 13/ 18 27%

--0

HB1

State of California Department of Transportation

RECONSTRUCT METAL BEAM GUARD RAI L ANDERSON CA 96007

CT, STE. E
FORTUNA, CA 95540
(707) 621- 0000



State of California Department of Transportation Page 15
Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2,161, 111 07/ 14/ 17 6%
gé}oecsoggé-mss) c UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRICE MALL $12, 823 82; gg; i; 1%
0 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531
FAI RVIEW OR 97024 (707) 496- 5581
HB1
01-VAR--/0 I'N MENDOCI NO AND LAKE COUNTI ES AT TEAM GHI LOTTI, | NC. GRANDY, DWAYNE $743,867 06/ 14/ 17 75%
01-0A4704 VARI QUS LOCATI ONS 2531 PETALUMA BLVD. SOUTH 998 HEARST- W LLI TES $612, 123 8;; ig; i; 81%
BRI DGE REHAB - SCOUR PETALUMA CA 94952 ROAD
WLLITS, CA 95490
HA22 (530) 713- 7814
Totals: Authorized Final Amt: $304, 307, 151 Completed to Date: $185, 295, 228 Work ThisMonth: $1, 156, 638



Cnty Rt Pm

01- DN-101-12.
01- DN- 101- 14.
01- DN-101-17.
01- DN- 101- 20.
01- DN-101- 21.
01- DN-101- 22.
01- DN- 101- 26.

5/15.5
8/15.1
4/ 0
0/ 28
2/0
0/0
1/26.8

01- DN-199-8.2/8.2
01- HUM 36-.9/. 4
01- HUM 36-29. 0/ 30
01- HUM 96-3.4/35.9
01- HUM 96-7.8/8
01- HUM 96-7.8/8
01- HUM 96-12.3/0
01- HUM 96- 20. 0/ 24
01- HUM 96-24. 2/ 44. 2
01- HUM 96-43.7/0
01- HUM 96-6.2/6.6
01- HUM 101-.4/26.5
01- HUM 101- 28. 4/ 32

01- HUM 101-28.5/33.6

01- HUM 101-29.4/0

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 0B2804
01- 0OHO504
01- 0Q0304
01- 0B3004
01- 04904
01- 0B2604
01- 0X®@204
01- 08504
01- OE3604
01- 08404
01- 0Q0804
01- OE1004
01- 0HO304
01- OH1904
01- 04704
01- 0A9904
01- 08104
01- 0G8204
01- OF8504
01- 0H4904

Page
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01- HUM 101-40. 5/ 42
01- HUM 101-50.5/0
01- HUM 101-109.5/125. 8
01- HUM 101-110.6/0
01- HUM 101-111.3/111.7
01- HUM 101-8.5/22. 4
01- HUM 101-/89.1

01- HUM 101-/13

01- HUM 169- 15. 0/ 30
01- HUM 169- 28. 0/ 32
01- HUM 211-77.2/78.5
01- HUM 254-.8/43.1
01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 283-.1/.1

01- HUM 299-19. 1/19. 3
01- HUM 299-30.6/0
01-JUM 299-24.2/0
01- LAK-20-5.0/ 21

01- LAK-29-12.0/ 15
01- LAK-29-34.1/34.5
01- LAK-29-41.4/0

Statement of Ongoing Contracts - Index

Contract

01- 08304
01- 00604
01- 415004
01- 0B4204
01- 0B4304
01- OF5204
01- 0G5204
01- OH1004
01- 0HO204
01- 0304
01- OHO704
01- 430604
01- 0HO104
01- OF1504
01- OE8404
01- 0104
01- 0504
01- 0H4304
01- 0HO404
01- 0HO604
01- OE6404
01- 0B6904

Page
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01- LAK-175-17.4/23.6
01- LAK-175-/44.1
01- MEN-1-34.4/38.4
01- MEN-1-38.5/40.5
01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN- 1-82. 0/ 82
01- MEN- 1-90. 0/ 103
01- MEN-1-104.4/0

01- MEN-1-/55

01- MEN- 20- 20. 8/ 26. 2
01- MEN- 20- 33.6/38.5

01- MEN-20-36.4/0
01- MEN-101-3.7/5.3

01- MEN- 101- 24
01- MEN- 101- 33

01- MEN- 101- 37.
01- MEN- 101- 43.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101-47.
01- MEN- 101- 50.

. 5/ 24.

.0/ 42
0/ 40
2/0

0/ 50.
0/ 50.
0/ 47.
1/ 84.

o O 00

Statement of Ongoing Contracts - Index

Contract

01- 0G7504
01- 0G5004
01- 0HO004
01- 08904
01- 04504
01- 08004
01- 0G1904
01- OH5004
01- 0G7304
01- OF9504
01- 0G7604
01- 0Q0704
01- 0404
01- 0B5004
01- 0G5604
01- OH7604
01- 0H4204
01- 0G7904
01- 262054
01- 262064
01- 0B8304
01- 402814

Page
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01- MEN-101- 64. 0/ 82
01- MEN-101-87.5/0
01- MEN-101-93.2/93.2
01- MEN-101-93.4/93.5
01- MEN-101-97.1/0
01- MEN-101-104.7/105.3
01- MEN-101-89.2/0
01- MEN-128-.5/1.5
01- MEN-128-39.7/0
01- MEN-162-.1/9

01- MEN-162-16.1/0
01- MEN- 162-/16. 2
01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

01- MEN-253-1.4/1.8
01- MEN-253-/13

01- VAR-101-84.0/85.5

01-VAR--/0
01-VAR--/0
01-VAR--/0

Statement of Ongoing Contracts - Index

Contract

01- OH1104
01- 0704
01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- 0C3704
01- 0HO804
01- OH7104
01- OF0204
01- 0B5504
01- 0004
01- 0G7804
01- 0H2104
01- 0B5604
01- OH1304
01- OH1204
01- 0A4704
01- 0C5904
01- 0B8204

Page
12
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12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15



District
Federal Aid
- F-
-S-
- SH

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO

$29, 147, 075
$16, 699, 180
$206, 158, 791
$52, 302, 105
$304, 307, 151

Work Comp
$18, 105, 372
$12, 332, 777

$129, 026, 096
$25, 830, 984
$185, 295, 228

Statement of Ongoing Contracts-Summary

District
01

Work completed this Period:

Work Completed ThisPerio
$7, 718, 097

$7,718, 097
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